
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/12/2021

ESTIMATE SUMMARY 08:53:49

CONTID: C20898         ESTIMATE NO: 0003 PROG 2005

PCN: 20898-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 WALL REPAIR VARIOUS LOCATIONS PERCENT TIME:

PROJECT NO: NHPPR100-252                  

REGION 1 WALL REPAIR VARIOUS LOCATIONS

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 860,616.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 825,874.03 NON-PARTICIPATING 183,776.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,622.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.50

WORK DAYS

WORK DAYS

52.23%

411,126.53

183,776.10

183,776.10

179,153.81

$

$

$

$

3,401.00

446,089.00

449,490.00

0.00

449,490.00

-11,254.73

0.00

438,235.27

0.00

AMOUNT DUE 438,235.27 179,153.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 179,153.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE  

54.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/19/2021

07/19/2021

10/12/2021

05/13/2021

06/04/2021

06/16/2021

07/19/2021
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Aggregate Bag 196.000

34.000

208-00035  
 

4,370.00230.000

646.00

230.000

LF  

19.00000

0010 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

4,608.001.000

0.00

2.000

EACH

4,608.00000

0015 *Storm Drain Inlet Protection (Type I) (84 Inch) 4.000

0.000

208-00053  
 

1,130.004.000

0.00

4.000

EACH

282.50000

0020 *Storm Drain Inlet Protection (Type III) 1.000

0.000

208-00056  
 

413.001.000

0.00

1.000

EACH

413.00000

0025 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

50.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

155.00000

0040 Removal of Trash 1.000

0.000

208-00107  
 

65.001.000

0.00

10.000

HOUR

65.00000

0045 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.420

ACRE

4,424.00000

0050 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.420

ACRE

3,362.00000

0055 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.420

ACRE

8,048.00000
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.90000

0065 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,000.000

SY  

1.35000

0070 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

100.00000

0075 Wildlife Biologist 39.000

0.000

240-00000  
 

2,925.0039.000

0.00

40.000

HOUR

75.00000

0080 Removal of Nests 0.500

0.000

240-00010  
 

35.000.500

0.00

40.000

HOUR

70.00000

0085 Fence (Plastic) 300.000

153.000

607-11525  
 

5,889.00453.000

1,989.00

453.000

LF  

13.00000

0090 *Mobilization 0.541

0.360

626-00000  
 

74,332.500.901

29,700.00

1.000

L S 

82,500.00000

0095 *Public Information Management (Tier IV) 68.000

30.000

626-01114  
 

6,664.0098.000

2,040.00

140.000

DAY 

68.00000

0100 *Flagging 0.000

39.000

630-00000  
 

1,170.0039.000

1,170.00

100.000

HOUR

30.00000

0105 *Traffic Control Inspection 5.000

3.000

630-00007  
 

800.008.000

300.00

60.000

DAY 

100.00000

0110 *Traffic Control Management 21.000

14.000

630-00012  
 

21,000.0035.000

8,400.00

80.000

DAY 

600.00000
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

100.00000

0120 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

250.005.000

250.00

24.000

EACH

50.00000

0125 *Construction Traffic Sign (Panel Size B) 5.000

5.500

630-80342  
 

525.0010.500

275.00

24.000

EACH

50.00000

0130 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

120.002.000

0.00

10.000

EACH

60.00000

0135 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.500

0.000

630-80356  
 

10,250.000.500

0.00

1.000

EACH

20,500.00000

0140 *Drum Channelizing Device 13.500

0.000

630-80360  
 

675.0013.500

0.00

80.000

EACH

50.00000

0145 *Traffic Cone 10.000

-2.500

630-80380  
 

37.507.500

-12.50

150.000

EACH

5.00000

0150 *Mobile Attenuator 10.000

5.000

630-85041  
 

6,000.0015.000

2,000.00

25.000

DAY 

400.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0160 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 141,259.0046,757.50266,418.28CURRENT AMT0200 $ $ $

CAT NO0300 I-25/I-225 INTERCHANGE B025A199997LRA 

0170 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

3.000

SF  

986.00000

CAT 0.000.002,958.00CURRENT AMT0300 $ $ $

CAT NO0305 I-25/I-70 INTERCHANGE R025A213771RRA 

0175 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

9.000

SF  

210.00000

0180 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

1,221.00000

0185 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

9.000

SF  

598.00000

0190 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

19.000

SF  

986.00000

0195 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1.000

SY  

207.70000

CAT 0.000.0027,434.70CURRENT AMT0305 $ $ $

CAT NO0310 I-25/I-70 INTERCHANGE R070A274087LRA 

0200 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

68.000

SF  

210.00000

0205 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

68.000

SF  

598.00000
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0310 I-25/I-70 INTERCHANGE R070A274087LRA 

0210 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

8.000

SY  

207.70000

CAT 0.000.0056,605.60CURRENT AMT0310 $ $ $

CAT NO0315 I-25/I-70 INTERCHANGE R025A213983RRA 

0215 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

37.000

SF  

210.00000

0220 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

2.000

EACH

1,221.00000

0225 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

37.000

SF  

598.00000

0230 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

11.000

SF  

986.00000

0235 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

5.000

SY  

207.70000

CAT 0.000.0044,222.50CURRENT AMT0315 $ $ $

CAT NO0320 US 285/ S. WOLFF AVENUE B285D237084RRA 

0240 Clean Expansion Joint 0.000

40.000

202-04050  
 

960.0040.000

960.00

40.000

LF  

24.00000

0245 Rapid Cure Silicone Joint Seal 0.000

90.000

518-03100  
 

3,375.0090.000

3,375.00

90.000

LF  

37.50000

0250 Concrete (Patching) 0.000

5.000

601-06150  
 

4,930.005.000

4,930.00

6.000

SF  

986.00000

0255 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

10.000

SY  

207.70000
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0320 US 285/ S. WOLFF AVENUE B285D237084RRA 

0260 Reinforcing Steel 0.000

469.000

602-00000  
 

2,391.90469.000

2,391.90

543.000

LB  

5.10000

0265 Welded Wire Fabric 0.000

8.000

602-00210  
 

410.408.000

410.40

8.000

SY  

51.30000

0270 Vertical Drainage Wick 0.000

15.000

605-17000  
 

345.0015.000

345.00

15.000

LF  

23.00000

0275 Shotcrete 0.000

8.000

641-10000  
 

14,800.008.000

14,800.00

8.000

SY  

1,850.00000

CAT 27,212.3027,212.3030,652.70CURRENT AMT0320 $ $ $

CAT NO0325 US 285/ S. WOLFF AVENUE R285D237077LRA 

0280 Clean Expansion Joint 0.000

40.000

202-04050  
 

960.0040.000

960.00

40.000

LF  

24.00000

0285 Rapid Cure Silicone Joint Seal 0.000

40.000

518-03100  
 

1,500.0040.000

1,500.00

40.000

LF  

37.50000

0290 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

7.000

SY  

207.70000

0295 Reinforcing Steel 0.000

352.000

602-00000  
 

1,795.20352.000

1,795.20

376.000

LB  

5.10000

0300 Welded Wire Fabric 0.000

4.000

602-00210  
 

205.204.000

205.20

5.000

SY  

51.30000

0305 Vertical Drainage Wick 0.000

9.000

605-17000  
 

207.009.000

207.00

27.000

LF  

23.00000
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0325 US 285/ S. WOLFF AVENUE R285D237077LRA 

0310 Shotcrete 0.000

4.000

641-10000  
 

7,400.004.000

7,400.00

5.000

SY  

1,850.00000

CAT 12,067.4012,067.4015,959.00CURRENT AMT0325 $ $ $

CAT NO0335 US 83/I-225 INTERCHANGE B083A070432RRA 

0315 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

2.000

EACH

1,221.00000

0320 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

88.000

LF  

37.50000

0325 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

33.000

SY  

207.70000

0330 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,928.000

LB  

5.10000

0335 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

26.000

SY  

51.30000

0340 Vertical Drainage Wick 0.000

0.000

605-17000  
 

0.000.000

0.00

68.000

LF  

23.00000

0345 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

26.000

SY  

1,850.00000

CAT 0.000.0073,426.70CURRENT AMT0335 $ $ $

CAT NO0340 US 6 NEAR CLEAR CREEK R006G271709LRA 

0350 *Clean Inlet 0.000

1.000

202-04010  
 

1,221.001.000

1,221.00

1.000

EACH

1,221.00000

0355 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

12.000

SY  

207.70000



CONTID: C20898         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0340 US 6 NEAR CLEAR CREEK R006G271709LRA 

0360 Reinforcing Steel 0.000

602.000

602-00000  
 

3,070.20602.000

3,070.20

735.000

LB  

5.10000

0365 Welded Wire Fabric 0.000

10.000

602-00210  
 

513.0010.000

513.00

10.000

SY  

51.30000

0370 Vertical Drainage Wick 0.000

17.000

605-17000  
 

391.0017.000

391.00

24.000

LF  

23.00000

0375 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

10.000

SY  

1,850.00000

CAT 5,195.205,195.2027,026.90CURRENT AMT0340 $ $ $

CAT NO0345 US 285/CONIFER ROAD B285D237083RRA 

0380 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

4.000

SY  

207.70000

0385 Reinforcing Steel 0.000

141.000

602-00000  
 

719.10141.000

719.10

251.000

LB  

5.10000

0390 Welded Wire Fabric 0.000

3.000

602-00210  
 

153.903.000

153.90

3.000

SY  

51.30000

0395 Vertical Drainage Wick 0.000

11.000

605-17000  
 

253.0011.000

253.00

24.000

LF  

23.00000

0400 Shotcrete 0.000

3.000

641-10000  
 

5,550.003.000

5,550.00

3.000

SY  

1,850.00000

CAT 6,676.006,676.008,366.80CURRENT AMT0345 $ $ $

CAT NO0350 US 285/CONIFER ROAD B285D237753LRA 

0405 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

11.000

SY  

207.70000
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0350 US 285/CONIFER ROAD B285D237753LRA 

0410 Reinforcing Steel 0.000

282.000

602-00000  
 

1,438.20282.000

1,438.20

668.000

LB  

5.10000

0415 Welded Wire Fabric 0.000

5.000

602-00210  
 

256.505.000

256.50

8.000

SY  

51.30000

0420 Vertical Drainage Wick 0.000

22.000

605-17000  
 

506.0022.000

506.00

22.000

LF  

23.00000

0425 Shotcrete 0.000

5.000

641-10000  
 

9,250.005.000

9,250.00

8.000

SY  

1,850.00000

CAT 11,450.7011,450.7021,407.90CURRENT AMT0350 $ $ $

CAT NO0355 US 285/SPRING ROAD R285D233758RRA 

0430 *Removal of Fence 530.000

0.000

202-01000  
 

5,300.00530.000

0.00

550.000

LF  

10.00000

0435 *Structure Excavation 121.000

0.000

206-00000  
 

13,673.00121.000

0.00

121.000

CY  

113.00000

0440 Structure Backfill (Class 1) 0.000

50.000

206-00100  
 

14,300.0050.000

14,300.00

50.000

CY  

286.00000

0445 Block Facing 169.000

0.000

504-04410  
 

12,675.00169.000

0.00

173.000

SF  

75.00000

0450 Waterstop (6 Inch) 33.000

10.000

518-00106  
 

860.0043.000

200.00

53.000

LF  

20.00000

0455 Concrete Class D 52.000

23.000

601-03000  
 

179,250.0075.000

54,970.00

75.000

CY  

2,390.00000
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PCN: 20898-BID    ESTIMATE RUN 10/12/2021

PROJECT: NHPPR100-252                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:53:49

CUMULATIVE
AMOUNT

CAT NO0355 US 285/SPRING ROAD R285D233758RRA 

0460 Reinforcing Steel (Epoxy Coated) 3,301.000

1,455.000

602-00020  
 

16,170.404,756.000

4,947.00

5,770.000

LB  

3.40000

0465 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

679.000

LF  

53.55000

CAT 242,228.4074,417.00282,736.45CURRENT AMT0355 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Sanitary Facility 1.000

0.000

620-00020  
 

3,401.001.000

0.00

1.000

EACH

3,401.00000

CAT 3,401.000.003,401.00CURRENT AMT0400 $ $ $

$ 449,490.00183,776.10$860,616.53$CURRENT AMTPROJECT TOTAL


